

Weekly Project Status - Company 400

Generated 2026-08-11 - Completed window: last 7 days

Status at a glance

- Completed: no actions completed in the last 7 days. Last completed project: 'Measures of Central Tendency' on 2026-07-03.
- Delay: 83 projects currently overdue.
- In Process / Open: 127 projects currently active, on hold, cancelled, or awaiting approval.

Completed Actions

None completed in this window. Last completed: 'Measures of Central Tendency' on 2026-07-03.

No items in this category.

Delay (Overdue) Projects

Projects past their deadline and still In Process.

Manager	Employee	Status	Count
Aquib Shahbaz	Ahmad Syed Semar	Delay	2
	Inam Ur Rahman	Delay	1
	MD Sahil	Delay	2
	Mohammed Raohan	Delay	2
	Ramesh Neelapala	Delay	1
	Shaikh Abdul Azam	Delay	2
	Waseem Akram	Delay	10
Mirza Hussaini Baig	Abdul Harish Khan	Delay	1
	Abdul Naveed Naim	Delay	5
	Mohammed Nawaz Shareef	Delay	4
	Mohammed Sameer	Delay	3
	Siva Nanendla	Delay	3
Mohammed Shujatuddin	MD Zakir Ahmed	Delay	1
	Mohammed Afzal	Delay	1
	Mohammed Azeem	Delay	2
	Mohammed Faizan Siddique	Delay	1
	Mohammed Furkhan	Delay	1
	Syed Talha Uddin	Delay	2
	Syed Talibur Rehaman Hussaini	Delay	2
Ravi Nadendla	Mohammed Uzairuddin	Delay	6
Sudheer Chowdary Srimalla	Pulendra Adusumalli	Delay	4
	Syed Raheemuddin Hussaini	Delay	1
Syed Sayeeduddin Hussain	Aquib Shahbaz	Delay	2
	Gulam Imtiyaz Ali	Delay	7
	Mirza Hussaini Baig	Delay	7

Manager	Employee	Status	Count
	Mohammed Shujatuddin	Delay	1
	Ravi Nadendla	Delay	7
	Sudheer Chowdary Srimalla	Delay	2

In Process / Open Projects

Projects currently active, on hold, cancelled, or awaiting approval.

Manager	Employee	Status	Count
Aquib Shahbaz	Inam Ur Rahman	InProcess	1
	Mohammed Raohan	Cancelled	1
	Mohammed Raohan	InProcess	2
	Ramesh Neelapala	Cancelled	1
	Shaikh Abdul Azam	InProcess	2
	Waseem Akram	Cancelled	14
	Waseem Akram	Completion Under Approval	1
	Waseem Akram	InProcess	6
Mirza Hussaini Baig	Jaya Manukondu	Cancelled	1
	Jaya Manukondu	Completion Under Approval	3
	Jaya Manukondu	Under Approval	1
	Mohammed Nawaz Shareef	Cancelled	6
	Mohammed Nawaz Shareef	InProcess	20
	Siva Nanendla	Cancelled	1
	Siva Nanendla	Completion Under Approval	4
	Siva Nanendla	InProcess	1
Mohammed Shujatuddin	Abdul Sameer Naim	InProcess	1
	MD Zakir Ahmed	Completion Under Approval	2
	Mohammed Azeem	Completion Under Approval	4
	Mohammed Faizan Siddique	Cancelled	1
	Mohammed Faizan Siddique	Completion Under Approval	1
	Muhammad Mushtaq	InProcess	2
	Syed Talha Uddin	Project Hold	1
	shaik Habibullah	InProcess	1
Ravi Nadendla	Mohammed Uzairuddin	Project Hold	1
Sudheer Chowdary Srimalla	Pulendra Adusumalli	Cancelled	2
	Pulendra Adusumalli	InProcess	3
	Syed Raheemuddin Hussaini	Cancelled	1
	Syed Raheemuddin Hussaini	InProcess	6
Syed Sayeeduddin Hussain	Aquib Shahbaz	Cancelled	3

Manager	Employee	Status	Count
	Aquib Shahbaz	Under Approval	5
	Gulam Imtiyaz Ali	InProcess	18
	Mirza Hussaini Baig	Cancelled	6
	Mirza Hussaini Baig	Under Approval	1
	Ravi Nadendla	InProcess	2
	Sudheer Chowdary Srimalla	Cancelled	1