

Weekly Project Status - Company CRS

Generated 2026-08-11 - Completed window: last 7 days

Status at a glance

- Completed: no actions completed in the last 7 days. Last completed project: 'Create Brand Application' on 2026-06-25.
- Delay: 236 projects currently overdue.
- In Process / Open: 298 projects currently active, on hold, cancelled, or awaiting approval.

Completed Actions

None completed in this window. Last completed: 'Create Brand Application' on 2026-06-25.

No items in this category.

Delay (Overdue) Projects

Projects past their deadline and still In Process.

Manager	Employee	Status	Count
Aijazz Qureshi	Ahmad Raza Riyaz	Delay	12
Mirza Hussaini Baig	Abdul Naveed Naim	Delay	8
Syed Sayeeduddin Hussain	Aijazz Qureshi	Delay	40
	Arshad Mohamed	Delay	9
	Demo User	Delay	17
	Khaja Mohinuddin	Delay	22
	Mirza Hussaini Baig	Delay	6
	Mohammed Shujatuddin	Delay	18
	Mohammed Kareem Qureshi	Delay	1
	Rizwan Subhani	Delay	1
	Shaik Mohammad Rafi	Delay	28
	Syeda Begum	Delay	2
Yousef S. Al Rajhi	Syed Sayeeduddin Hussain	Delay	72

In Process / Open Projects

Projects currently active, on hold, cancelled, or awaiting approval.

Manager	Employee	Status	Count
Aijazz Qureshi	Ahmad Raza Riyaz	Cancelled	4
	Ahmad Raza Riyaz	Enactive	33
	Ahmad Raza Riyaz	InProcess	28
Aquib Shahbaz	Waseem Akram	Enactive	1
	Waseem Akram	InProcess	1
Makrem Ben Nasr	Amir khan	InProcess	1
Syed Sayeeduddin Hussain	Aijazz Qureshi	Cancelled	24
	Aijazz Qureshi	Completion Under Approval	1

Manager	Employee	Status	Count
	Aijazz Qureshi	InProcess	3
	Arshad Mohamed	Cancelled	7
	Arshad Mohamed	InProcess	22
	Demo User	Enactive	1
	Demo User	ToDo InProcess	1
	Khaja Mohinuddin	Cancelled	13
	Khaja Mohinuddin	Enactive	11
	Khaja Mohinuddin	InProcess	25
	Mirza Hussaini Baig	Cancelled	2
	Mohammed Shujatuddin	Cancelled	2
	Mohammed Kareem Qureshi	Cancelled	2
	Mohammed Kareem Qureshi	Completion Under Approval	1
	Mohammed Kareem Qureshi	Enactive	1
	Mohammed Kareem Qureshi	InProcess	18
	Mohammed Kareem Qureshi	Version	1
	Shaik Mohammad Rafi	Cancelled	3
	Shaik Mohammad Rafi	Completion Under Approval	5
	Shaik Mohammad Rafi	Enactive	11
	Shaik Mohammad Rafi	InProcess	10
	Shaik Mohammad Rafi	Under Approval	1
	Sudheer Chowdary Srimalla	Cancelled	1
	Syeda Begum	Completion Under Approval	1
Yousef S. Al Rajhi	Syed Sayeeduddin Hussain	Cancelled	19
	Syed Sayeeduddin Hussain	Completion Under Approval	40
	Syed Sayeeduddin Hussain	InProcess	1
	Syed Sayeeduddin Hussain	New Todo	3