

Weekly Project Status - Company CRS

Generated 2026-08-11 - Completed window: last 70 days

Status at a glance

- Completed: 5 actions completed in the last 70 days.
- Delay: 236 projects currently overdue.
- In Process / Open: 298 projects currently active, on hold, cancelled, or awaiting approval.

Completed Actions

Completed within the last 70 days.

Manager	Employee	Status	Count
Syed Sayeeduddin Hussain	Aijazz Qureshi	Completed	1
	Shaik Mohammad Rafi	Completed	1
	Syeda Begum	Completed	1
Yousef S. Al Rajhi	Syed Sayeeduddin Hussain	Completed	2

Delay (Overdue) Projects

Projects past their deadline and still In Process.

Manager	Employee	Status	Count
Aijazz Qureshi	Ahmad Raza Riyaz	Delay	12
Mirza Hussaini Baig	Abdul Naveed Naim	Delay	8
Syed Sayeeduddin Hussain	Aijazz Qureshi	Delay	40
	Arshad Mohamed	Delay	9
	Demo User	Delay	17
	Khaja Mohinuddin	Delay	22
	Mirza Hussaini Baig	Delay	6
	Mohammed Shujatuddin	Delay	18
	Mohammed Kareem Qureshi	Delay	1
	Rizwan Subhani	Delay	1
	Shaik Mohammad Rafi	Delay	28
	Syeda Begum	Delay	2
Yousef S. Al Rajhi	Syed Sayeeduddin Hussain	Delay	72

In Process / Open Projects

Projects currently active, on hold, cancelled, or awaiting approval.

Manager	Employee	Status	Count
Aijazz Qureshi	Ahmad Raza Riyaz	Cancelled	4
	Ahmad Raza Riyaz	Enactive	33
	Ahmad Raza Riyaz	InProcess	28

Manager	Employee	Status	Count
Aquib Shahbaz	Waseem Akram	Enactive	1
	Waseem Akram	InProcess	1
Makrem Ben Nasr	Amir khan	InProcess	1
Syed Sayeeduddin Hussain	Aijazz Qureshi	Cancelled	24
	Aijazz Qureshi	Completion Under Approval	1
	Aijazz Qureshi	InProcess	3
	Arshad Mohamed	Cancelled	7
	Arshad Mohamed	InProcess	22
	Demo User	Enactive	1
	Demo User	ToDo InProcess	1
	Khaja Mohinuddin	Cancelled	13
	Khaja Mohinuddin	Enactive	11
	Khaja Mohinuddin	InProcess	25
	Mirza Hussaini Baig	Cancelled	2
	Mohammed Shujatuddin	Cancelled	2
	Mohammed Kareem Qureshi	Cancelled	2
	Mohammed Kareem Qureshi	Completion Under Approval	1
	Mohammed Kareem Qureshi	Enactive	1
	Mohammed Kareem Qureshi	InProcess	18
	Mohammed Kareem Qureshi	Version	1
	Shaik Mohammad Rafi	Cancelled	3
	Shaik Mohammad Rafi	Completion Under Approval	5
	Shaik Mohammad Rafi	Enactive	11
	Shaik Mohammad Rafi	InProcess	10
	Shaik Mohammad Rafi	Under Approval	1
	Sudheer Chowdary Srimalla	Cancelled	1
	Syeda Begum	Completion Under Approval	1
Yousef S. Al Rajhi	Syed Sayeeduddin Hussain	Cancelled	19
	Syed Sayeeduddin Hussain	Completion Under Approval	40
	Syed Sayeeduddin Hussain	InProcess	1
	Syed Sayeeduddin Hussain	New Todo	3